Rpt-ID: RCPESPRJ Georgia Date: (9/09/2016
User: krender Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0035 Pay Period: 08/01/2016
to 08/31/2016

Contract Location: Time Allowed: 1245 Days
APPROACHES OVER THE NORFOLK SOUTHERN RAILROAI Elapsed Calender Days: 1003 Days
Percent Time: 80.56
District: 3 Area: 03
Contractor:
G.P.'S ENTERPRISES, INC. Date Let: 10/18/2013
1500 HWY. 124 Date Awarded: 10/18/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/03/2013
AUBURN GA 30011-2437 Date Work Began: 12/07/2013
Phone: (770)945-0810 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2017
Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND
Current Contract Amount $32,977,267.07 Counties:
Original Contract Amount $30,991,713.23 Houston
Funds Available $14,718,798.38
Percent Complete 54.49%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008407 $32,977,267.06 $30,991,713.22 $14,718,798.37 55.37% $362,787.38

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (9/09/2016

User: krender Department of Transportation Page 2 of 9
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0035 Pay Period: 08/01/2016
to 08/31/2016

Project Number: 0008407 SR 96 - WIDENING, RECON & BRIDGE CONSTR.

Federal State Project Number: CSNHS-0008-00(407)

Total to Date Prev to Date This Estimate
Participating $14,374,183.70 $14,083,953.78 $290,229.92
Non-Participating $3,593,546.00 $3,520,988.54 $72,557.46
Total Earnings $17,967,729.70 $17,604,942.32 $362,787.38
Stockpiled Materials $290,738.99 $290,738.99 $0.00
Gross Earnings $18,258,468.69 $17,895,681.31 $362,787.38
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $18,258,468.69 $17,895,681.31
$362,787.38

Total Payable:
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Georgia
Department of Transportation
Estimate Summary By Project
0035

B14671-13-000-0 Estimate Number:

Date: 09/09/2016

Page 3 of 9

Pay Period:

08/01/2016

to 08/31/2016

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 776
250708.280 .017
793 $4,262.04 $198,811.67
CSNHS-0008-00(407)
0015 205-0001 UNCLASS EXCAV CcY 173,038.000 100,024.550
2.430 3,000.000
103,024.550 $7,290.00 $250,349.66
0019 206-0002 BORROW EXCAYV, INCL MATL CcY 424,464.000 368,608.000
3.260 3,600.000
372,208.000 $11,736.00 $1,213,398.08
0022 207-0203 FOUND BKFILL MATL, TP Il CcY 480.000 523.122
52.120 .000
523.122 $.00 $27,265.12
0024 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 390.000 1,073.667
49.000 .000
1,073.667 $.00 $52,609.68
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 141,285.000 56,436.610
18.090 10,414.000
66,850.610 $188,389.26 $1,209,327.53
0026 318-3000 AGGR SURF CRS TN 4,080.000 570.340
18.090 120.040
690.380 $2,171.52 $12,488.97
0045 433-1000 REINF CONC APPROACH SLAB SY 1,383.000 1,422.834
145.150 .000
1,422.834 $.00 $206,524.36
0076 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 1,325.000 1,400.000
10.000 .000
1,400.000 $.00 $14,000.00
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Date: 09/09/2016

Page 4 of 9

Contract ID: B14671-13-000-0 Estimate Number: 0035 Pay Period: 08/01/2016
to 08/31/2016
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0083 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 16,089.000 13,941.400
29.960 16.000
13,957.400 $479.36 $418,163.70
0095 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 211.000 218.000
99.670 .000
218.000 $.00 $21,728.06
0096 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,650.000 728.000
26.810 49.000
777.000 $1,313.69 $20,831.37
0100 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 60.000 28.000
400.150 2.000
30.000 $800.30 $12,004.50
0110 573-2004 UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF 2,000.000 .000
14.620 1,476.000
1,476.000 $21,579.12 $21,579.12
0112 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 536.000 3,525.667
24.650 .000
3,525.667 $.00 $86,907.69
0113 603-7000 PLASTIC FILTER FABRIC SY 1,633.000 4,488.945
3.770 .000
4,488.945 $.00 $16,923.32
0124 621-6002 CONCRETE BARRIER, TP S-2 LF 400.000 629.000
90.100 .000
629.000 $.00 $56,672.90
Category Amount: $238,021.29 $3,839,585.73
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Georgia
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Estimate Number:

0035

Date: 09/09/2016
Page 5 of 9

Pay Period: 08/01/2016
to 08/31/2016

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0165 163-0232 TEMPORARY GRASSING AC 37.000 44.475
409.000 .000
44 .475 $.00 $18,190.28
0170 163-0240 MULCH TN 2,490.000 1,088.276
39.100 36.577
1,124.853 $1,430.16 $43,981.75
0176 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 1,020.000 274.500
/SAND BAGS 89.000 9.000
283.500 $801.00 $25,231.50
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 47,351.000 50,709.000
0.010 3,294.000
54,003.000 $32.94 $540.03
0215 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 10,200.000 2,457.000
0.010 3.000
2,460.000 $.03 $24.60
0235 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 32.000 .000
0.010 1.000
1.000 $.01 $0.01
0250 167-1500 WATER QUALITY INSPECTIONS MO 40.000 32.000
150.000 1.000
33.000 $150.00 $4,950.00
0274 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,850.000 4,891.000
1.050 .000
4,891.000 $.00 $5,135.55
0275 700-6910 PERMANENT GRASSING AC 74.000 4.215
925.000 5.683
9.898 $5,256.78 $9,155.65



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0035

Date: 09/09/2016

Page 6 of 9

Pay Period: 08/01/2016
to 08/31/2016

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0280 700-7000 AGRICULTURAL LIME TN 220.000 2.112
103.000 2.856
4.968 $294.17 $511.70
0290 700-8000 FERTILIZER MIXED GRADE TN 67.000 10.479
498.250 1.994
12.473 $993.51 $6,214.67
Category Amount: $8,958.60 $113,935.74
Category Number: (0050 BRIDGES
0595 500-2100 CONCRETE BARRIER LF 180.000 196.160
57.350 .000
196.160 $.00 $11,249.78
0605 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,224.000 1,224.171
212.190 .000
1,224.171 $.00 $259,756.84
1
Category Amount: $0.00 $271,006.62
Category Number: 0060 BRIDGES
0655 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 127.000 239.104
42.180 .000
239.104 $.00 $10,085.41
0689 507-8900 PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF 946.000 946.071
84.310 .000
946.071 $.00 $79,763.25
2
0695 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,781.000 1,781.043
212.190 .000
1,781.043 $.00 $377,919.51



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14671-13-000-0 Estimate Number: 0035

Date: 09/09/2016

Page 7 of 9

Pay Period: 08/01/2016
to 08/31/2016

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
0700 511-1000 BAR REINF STEEL LB 77,766.000 77,829.000
0.830 .000
77,829.000 $.00 $64,598.07
Category Amount: $0.00 $532,366.24
Category Number: (0010 ROADWAY
0950 643-0010 FIELD FENCE WOVEN WIRE LF .000 13,629.000
9.380 109.000
13,738.000 $1,022.42 $128,862.44
Category Amount: $1,022.42 $128,862.44
Category Number: (0070 MSE WALLS
2035 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,849.000 3,435.700
58.880 .000
3,435.700 $.00 $202,294.02
1
2040 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,081.000 3,079.610
58.880 .000
3,079.610 $.00 $181,327.44
2
Category Amount: $0.00 $383,621.46
Category Number: (0050 BRIDGES
621 520-2218 PILING, PSC, 18 IN SQ LF .000 101.418
57.190 .000
101.418 $.00 $5,800.10
Piling PSC 18 IN Cutoff Paid @ 75%
Category Amount: $0.00 $5,800.10
Category Number: 0060 BRIDGES
709 520-2214 PILING, PSC, 14 IN SQ LF .000 96.940
42.860 .000
96.940 $.00 $4,154.85

Piling PSC 14 IN. Cutoff Paid @ 75%
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ContractID: B14671-13-000-0 Estimate Number:
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Date: 09/09/2016
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Pay Period: 08/01/2016
to 08/31/2016

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
711 520-2216 PILING, PSC, 16 IN SQ LF .000 111.583
49.650 .000
111.583 $.00 $5,540.10
Piing PSC 16 IN Cutoff paid @ 75%
Category Amount: $0.00 $9,694.95
Category Number: (0090 WATERLINE
9010 615-1000 JACK OR BORE PIPE - LF 220.000 380.000
156.850 .000
380.000 $.00 $59,603.00
STEEL, 16 IN DIA, 0.250 IN THK
9030 670-1060 WATER MAIN, 6 IN LF 1,375.000 1,380.000
21.220 .000
1,380.000 $.00 $29,283.60
, CLASS 200, SDR 21,PVC
9050 670-1080 WATER MAIN, 8 IN LF 200.000 240.000
42.700 .000
240.000 $.00 $10,248.00
, CLASS 350, DIP W/ RESTRAINED JOINTS
9060 670-1120 WATER MAIN, 12 IN LF 250.000 280.000
66.560 .000
280.000 $.00 $18,636.80
, CLASS 350, DIP W/ RESTRAINED JOINTS
9080 670-2060 GATE VALVE, 6 IN EA 25.000 30.000
959.970 .000
30.000 $.00 $28,799.10
9090 670-2120 GATE VALVE, 12 IN EA 6.000 13.000
2721.590 .000
13.000 $.00 $35,380.67
9115 670-4000 FIRE HYDRANT EA 21.000 24.000
3013.670 .000
24.000 $.00 $72,328.08



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0035

Date: 09/09/2016

Page 9 of 9

Pay Period:

08/01/2016

to 08/31/2016

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9120 670-5010 WATER SERVICE LINE, 1 IN LF 2,292.000 2,779.000
5.360 .000
2,779.000 $.00 $14,895.44
, PE 3408, CTS, DR 9, HDPE
9130 670-5020 WATER SERVICE LINE, 2 IN LF 1,560.000 1,935.000
6.980 .000
1,935.000 $.00 $13,506.30
, PE 3408, CTS, DR 11, HDPE (FOR CASING)
9145 670-7000 STEEL CASING - LF 680.000 820.000
59.710 .000
820.000 $.00 $48,962.20
16 IN
9150 670-7000 STEEL CASING - LF 320.000 490.000
67.990 .000
490.000 $.00 $33,315.10
18 IN
9160 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 35.000 37.000
719.730 .000
37.000 $.00 $26,630.01
Category Amount: $0.00 $391,588.30
Category Number: 0100 SANITARY SEWER
9530 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,021.000 1,056.000
39.800 .000
1,056.000 $.00 $42,028.80
Category Amount: $0.00 $42,028.80
Category Number: 0010 ROADWAY
9780 439-0018 PLAIN PC CONC PVMT, CL 3 CONC, 8 INCH THK SY 23,400.000 19,353.631
49.790 2,305.384
21,659.015 $114,785.07  $1,078,402.36
Category Amount: $114,785.07 $1,078,402.36

Project Total Amount:

$362,787.38

$17,967,729.70



